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Edgewood Project Update and Overview
July 2016

Project Budget
* $20,600,000 (project budget includes all costs associated with the project, including
design fees, permits, fees and construction)

Projected Completion Date
e Summer 2018 (dependent on weather, permits, etc.)

Pre-Planning Work (already completed)

* Geotechnical, arborist, site utility, boundary, topographical / hazardous material surveys

e Community Meeting 1 — held November 18, 2015; introduction of architect and design
team; outline of upcoming community engagement process.

e Community Meeting 2 — held December 16, 2015; review of what was heard at
November meeting and additional community feedback.

*  Community Meeting 3 — held March 16, 2016; concept design presented based on
community feedback. Community largely in favor of having an indoor gymnasium.
Design team is working on a refined design that incorporates the indoor gym.

Design and Planning Phase (November 2015 — Winter 2016)
¢ Comments have been given back to architecture firm for revisions.
* Next community meeting date TBD (late Summer 2016) to present revised concept
plan.

Construction Phase (Spring 2017 — Summer 2018)
* Actual implementation and construction of the approved plan
* Recreation center will close Spring 2017 (approximate)

Contact Information
* Brent Sisco, Landscape Architect (DPR) brent.sisco@dc.gov (202) 615-9824
* Project Website: www.dgs.dc.gov/page/edgewood-recreation-center
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